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FOLREP NO: POLREP 6

II BACKGROUND
Site No: 05HQ
Delivery Order No: 5001-05-357
Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL
State Notification: IEPA Notified (IEPA Referred the Site)
Action Memo Status: Approved
Start Date: October 28, 1994
Completion Date: October 1995

III SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation

1 Current Situation
See POLREP »1

2 Removal Activities To Date (Jan 7, 1995 thru Jan 13, 1995)
* ERCS contractor Riedel Environmental continues excavating
and loading PCB contaminated soil from the West Yard and PCB
and Lead Contaminated fluff/soil from Main Yard into rail
c a r s
* ERCS contractor continues moving scrap and other metal
debris from the northwest portion of Main Yard, and also
continues excavation and stockpiling soil in Main Yard
* Based on E-3 grid (UST excavated area) sample result, which
was above PCB removal criteria, another foot of soil was
excavated in the eastern half of the grid after pumping out
collected water, and samples were collected again. These
results showed all contaminants below the removal action
levels
* Grid areas B-10, B-ll, C-10, C-ll, and D-10 were excavated
up to depths of 3-4 feet and sampled. All the sample results
showed contaminants below the removal action criteria



^ Crew continue to clear debris from the main yard to
facilitate excavation efforts
* Crew continue to backfill U3T excavated area with tunnel
stone

3 Enforcement
An additional Unilateral Administrative Order will be issued to
Chicago International Exporting to discontinue releasing PCB ' 3 fron
the shredding and copper separation operations and to sample feed
and processed materials for PCB's.

B Planned Removal Activity
Refer to POLREP 1 through 5.

C Next Steps
* Backfill UST excavated area
* Complete excavation of West Yard
* Continue transportation and disposal of excavated soils
* Collect air samples from Main Yard periodically
* Initiate High Volume Air Sampling for PCBs and Lead
* Continue excavation and confirmation soil sampling in Main Yard
* Dispose of Special Waste and T3CA/RCFA Waste

D Key Issues
* Court, hearing in U.S. District court will resolve the issue of
access to the East or Main Yard
* Commence disposal of special waste due to limited space on site-
* Issue and enforce if necessary the Unilateral Administrative Order
to Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations.

COST INFORMATION (as of 01/12/95)
COST CEILING

ERGS $771,837 $ 3,000,000
TAT $ 46,025 $ 100,000
U.S. EPA $ 40,579 $ 50,000

VI DISPOSITION OF WASTES
* Six rail car loads of polychlorinated biphenyl contaminated
soil weighing approximately 540 tons were shipped between 1/6/95
and 1/10/95 to the Envirosafe facility in Grandview, ID. A total
of 26 rail cars have been shipped off-site for a total of 2340
tons .
* Three tanker loads approximating 12,100 gallons of water
collected in the UST excavated area was shipped to Safety Clean
(Breslube) on 1/7/95 for disposal
* Disposal of special waste (soils containing less than 50 ppm
PCB) is set up at BFI Mallard Lakes. The 03C will ask IEPA to
expedite the approval of this special waste permit.


